UNCLASSIFIED

EXHIBIT R-2, FY 2001 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET DATE: February 2000

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N
PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM

(U) COST (Dollars in thousands)

PROJECT

NUMBER FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 TO TOTAL

TITLE ACTUAL BUDGET ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM
D2209

JSF 471,290 239,907 131,566 0 0 0 0 0 1,742,506
Quantity of RDT&E Articles 4

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Joint Strike Fighter (JSF) Program will develop and field an affordable, highly
common family of next generation strike fighter aircraft for the USN, USMC, USAF and allies. Current program emphasis is on facilitating the evolution of fully
validated and affordable joint operational requirements, and demonstrating cost leveraging technologies and concepts to lower risk prior to entering Engineering
and Manufacturing Demonstration (E&MD) in FY 2001. This is a joint program with no executive service. Navy and Air Force each provide approximately equal
shares of annual funding for the program. The United Kingdom is a collaborative partner in this phase of the program and several other countries also
participate.

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under DEMONSTRATION & VALIDATION because it integrates hardware for test
related to specific ship or aircraft applications.
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EXHIBIT R-2a, FY 2001 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET DATE: February 2000

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N
PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM

(U) COST (Dollars in thousands)

PROJECT

NUMBER FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 TO TOTAL
TITLE ACTUAL BUDGET ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM
D2209

JSF 471,290 239,907 131,566 0 0 0 0 0 1,742,506
Quantity of RDT&E Articles 4

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Joint Strike Fighter (JSF) Program will develop and field an affordable, highly
common family of next generation strike fighter aircraft for the USN, USMC, USAF and allies. Current program emphasis is on facilitating the evolution of fully
validated and affordable joint operational requirements, and demonstrating cost leveraging technologies and concepts to lower risk prior to entering Engineering
and Manufacturing Demonstration (E&MD) in FY 2001. This is a joint program with no executive service. Navy and Air Force each provide approximately equal
shares of annual funding for the program. The United Kingdom is a collaborative partner in this phase of the program and several other countries also
participate.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1. (U) EY 1999 ACCOMPLISHMENTS: (Breakout reflects Navy, Air Force, United Kingdom, Multi-Lateral, Canadian and Italian funding)

* (U) ($762,415) Continued Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including company unique technology
demonstrations, completed final design and continued build of Concept Demonstrator Aircraft (CDA) and continued concept refinement for a tri-service family of
aircraft.

¢ (U) ($ 40,153) Continued the Alternate Engine Program.

e (U) ($141,580) Continued technology maturation demonstrations and assessments in the areas of airframe, flight systems, manufacturing and
producibility, propulsion and mission systems. Completed approximately half of the demonstrations. Continued systems engineering support for the Concept
Demonstration Phase in the areas of system test, air vehicle analysis and integration, advanced cost estimating, survivability, integrated flight and propulsion
control and carrier suitability.
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EXHIBIT R-2a, FY 2001 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET DATE: February 2000

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N
PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM

e (U) ($ 9,341) Continued technology maturation demonstrations and assessments in the areas of supportability and training and prognostics and health
management.

e (U) ($ 13,307) Continued modeling and simulation activities to support strike warfare mission area analysis and requirements analysis efforts including
COPT to facilitate the Services’ joint requirements definition. Continued requirements analysis in support of final requirements document. Continued modeling
and simulation support testing, training, and refinement of concept of operations for the weapons system (simulation based acquisition).

¢ (U) ($ 15,227) Continued mission support, including program office functions.
* (U) ($982,023) Total
2. (U) EY 2000 PLAN: (Breakout reflects Navy, Air Force, United Kingdom, Multi-Lateral and Canadian funding)

e (U) ($394,892) Continue Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including ground and flight demonstrations,
areas of technology maturation and concept refinement for a tri-service family of aircraft. Request proposals from contractors for their designs and E&MD
programs.

¢ (U) ($ 26,190) Continue the Alternate Engine Program.

* (U) ($ 68,554) Continue technology maturation demonstrations and assessments in the areas of airframe, flight systems, manufacturing and producibility,
propulsion and mission systems. Continue systems engineering support for the Concept Demonstration Phase in the areas of system test, air vehicle analysis
and integration, advanced cost estimating, survivability, integrated flight and propulsion control and carrier suitability.

* (U)($ 8,853) Continue technology maturation demonstrations and assessments in the area of autonomic logistics (formerly supportability and training)
and complete prognostics and health management technology maturation demonstrations and assessments.

e (U)($ 9,030) Continue modeling and simulation activities to support strike warfare mission area analysis and requirements analysis efforts including
COPT to facilitate the Services’ joint requirements definition. Support analysis as required for final Joint Operational Requirements Document (JORD)
coordination and signature. Continue modeling and simulation support testing, training, and refinement of concept of operations for the weapons system
(simulation based acquisition).

¢ (U) ($ 15,377) Continue mission support, including program office functions.
e (U) ($522,896) Total
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EXHIBIT R-2a, FY 2001 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET DATE: February 2000

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N
PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM

3. (U) EY 2001 PLAN: (Breakout reflects Navy, Air Force, UK, Multi-Lateral and Canadian funding)

e (U) ($110,552) Complete Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including ground and flight demonstrations,
areas of technology maturation and concept refinement for a tri-service family of aircraft.

e (U) ($ 94,000) Complete the Alternate Engine Phase IlIA effort (Common Core Design Trade Studies) in this Program Element. (Alternate Engine
Development Program will continue in JSF E&MD, Program Elements 0604800N and 0604800F.)

e (U) ($ 38,137) Complete technology maturation demonstrations and assessments in the areas of airframe, flight systems, manufacturing and
producibility, mission systems, propulsion and autonomic logistics. Complete systems engineering support for the Concept Demonstration Phase in the areas
of system test, air vehicle analysis and integration, advanced cost estimating, survivability, integrated flight and propulsion control and carrier suitability.
Complete analyses required for Milestone Il. Commence and complete source selection evaluation to down-select for final design.

e (U) ($ 5,000) Complete modeling and simulation activities to support required Milestone Il analyses. Complete modeling and simulation support testing,
training, and refinement of concept of operations for the weapons system (simulation based acquisition).

¢ (U) ($ 15,715) Complete mission support, including program office functions.
e (U) ($263,404) Total

(U) B. PROGRAM CHANGE SUMMARY: (Dollars in thousands)

FY 1999 EY 2000 FY 2001
(U) FY 2000 President's Budget: $468,509 $241,238 $ 25,762
(U) Appropriated Value: $470,902 241,238
(U) Adjustments from President’s Budget: + 2,781 - 1,331 +105,804
(U) FY 2001 President’s Budget Submit; $471,290 $239,907 $131,566

R-1 Item No. 75
Exhibit R-2a, RDT&E Project Justification
(Exhibit R-2a, Page 4 of 12)

UNCLASSIFIED



UNCLASSIFIED

EXHIBIT R-2a, FY 2001 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET DATE: February 2000
BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N
PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM
(U) CHANGE SUMMARY EXPLANATION:
(U) Funding: FY 1999 net increase of +$2,781 thousand reflects an increase to preclude reduction of Boeing and Lockheed Martin CDP contracts funding
increments, an increase for Contract Advisory and Assistance Services and minor pricing adjustments. FY 2000 decrease of -$1,331 thousand reflects an
across-the-board congressional rescission. FY 2001 net increase of $105,804 thousand reflects a transfer of funds from E&MD to Concept Demonstration

Program (CDP) to cover alternate engine program and CDP requirements and minor pricing adjustments.

(U) Schedule: Completion of the Operational Requirements Document (ORD) has moved from December 1999 to March 2000 due to Joint
Requirements Oversight Council (JROC) scheduling problems.

(U) Technical: Not applicable.

(U) C. OTHER PROGRAM FUNDING SUMMARY: (Dollars in thousands) This is a joint program with no executive service.
The United Kingdom is a collaborative partner in this phase of the program and several other countries also participate.

FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 TO TOTAL
Appn ACTUAL  BUDGET ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM
(U) RDT&E

0603800F $456,137  $249,088  $129,538 0 0 0 0 0  $1,695723
(U) RDT&E

0603800E 0 0 0 0 0 0 0 0 $118,006
(U) UNITED

KINGDOM $34,096 $26,101 0 0 0 0 0 0 $200,291
(U) MULTI-

LATERAL $7,500 $5,100 $1,700 0 0 0 0 0 $32,100
)

CANADA $3,000 $2,700 $600 0 0 0 0 0 $10,600
©)

ITALY $10,000 0 0 0 0 0 0 0 $10,000

(U) RELATED RDT&E:
Milestone Il for E&MD of the Joint Strike Fighter (JSF) is planned in FY 2001.
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EXHIBIT R-2a, FY 2001 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET DATE: February 2000
BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N
PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM
FY 1999 FY 2000  FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 TO TOTAL
ACTUAL  BUDGET ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM
(U) RDT&E
0604800F 0 0 $299,540 $1,321,726  $1,927,241  $1,853,319  $1,631,937 TBD TBD
(U) RDT&E
0604800N 0 0 $295,962  $1,324,048  $1,932,487 $1,859,938  $1,639,111 TBD TBD

Excludes anticipated foreign funding which is TBD. December 1998 Selected Acquisition Report (SAR) reflected total E&MD cost estimate of $19.8B ($TY)
funded by USN, USAF, and anticipated (but not finalized) foreign sources

(U) RELATED PROCUREMENT FUNDING:
Advanced Procurement for the Joint Strike Fighter (JSF) is planned in FY 2004.

FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 TO TOTAL
ACTUAL  BUDGET ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM
(U) USAF
0207142F 0 0 0 0 0 $18,000  $587,308 TBD TBD
(U) APN-1
0204800N 0 0 0 0 0 0 $57,735 TBD TBD

(U) D. ACQUISITION STRATEGY:

Program activities center around three distinct objectives that provide a sound foundation for the start of Engineering and Manufacturing Development
(E&MD) in 2001:
(1) facilitating the Services’ development of fully validated, affordable operational requirements;
(2) lowering risk by investing in and demonstrating key leveraging technologies that lower the cost of development, production and ownership; and
(3) demonstrating operational concepts.

Early warfighter and technologist interaction is an essential aspect of the requirements definition process, and key to achieving JSF affordability goals. To an
unprecedented degree the JSF Program is using cost-performance trades early, as an integral part of the weapon system development process. The Services
are defining requirements through an iterative process, balancing weapon system capability against life cycle cost at every stage. Each iteration of
requirements is provided to industry. They evolve their designs and provide cost data back to the warfighters. The warfighters evaluate trades and make
decisions for the next iteration. This process produced the Services’ first Joint Initial Requirements Document (JIRD 1) in 1995 and the second and third
iterations in 1997 and 1998, respectively. The Services continue to refine their requirements through this process, which will culminate in the Operational
Requirements Document (ORD) in FY 2000 to support the Milestone Il decision.
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EXHIBIT R-2, FY 2001 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET DATE: February 2000

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N
PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM

A sizable technology maturation effort is underway to reduce risk and life cycle cost (LCC) through technology maturation and demonstration. The primary
emphasis is on technologies which have been identified as high payoff contributors to affordability, supportability, survivability and lethality. Numerous
demonstrations have been accomplished and others are in process to validate performance and life cycle cost impact to component, subsystem, and the total
system.

A multi-year $2.2 billion JSF Concept Demonstration effort commenced in November 1996 with competitive contract awards to Boeing and Lockheed Martin
for Concept Demonstration Programs. These competing contractors will build and fly concept demonstrator aircraft, conduct concept unique ground
demonstrators, and continue refinement of their ultimate delivered weapon system concepts. Specifically, Boeing and Lockheed Martin will demonstrate
commonality and modularity, STOVL hover and transition, and low speed handling qualities of their respective weapon system concepts. Pratt and Whitney
is providing propulsion hardware and engineering support for both Boeing’'s and Lockheed Martin’s on-going JSF Concept Demonstration efforts. The JSF
Concept Demonstration approach has several benefits:

(1) maintains the competitive environment prior to E&MD and provides for two different STOVL approaches and two different aerodynamic configurations

(2) demonstrates the viability of a multi-service family of variants with high commonality and modularity between CTOL, CV, and STOVL variants

(3) provides affordable and low risk technology transition to the JSF E&MD phase.

The JSF Alternate Engine Program, with General Electric, continues development of an alternate engine for production.
Downselect to a single prime weapon system contractor for E&MD and Milestone Il are planned in FY 2001. JSF production is planned to begin in FY 2005.

(U) E. SCHEDULE PROFILE:

Dec 94 Commenced Concept Development Phase

Mar 96 Released RFP for Concept Demonstration Efforts

May 96 Designated a joint, DOD, Acquisition Category ID Program by USD(A&T)

Nov 96 Competitively Awarded Concept Demonstration Contracts to Boeing and Lockheed Martin
Mar 00 Complete Operational Requirements Document (ORD)

Mar 01 Milestone Il for JSF E&MD
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EXHIBIT R-3, FY 2001 RDT&E,N COST ANALYSIS DATE: February 2000
BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N USN PROJECT NUMBER: D2209
BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800F USAF PROJECT NUMBER: 2025
BUDGET ACTIVITY: 3 PROGRAM ELEMENT: 0603800E DARPA PROJECT NUMBER: JA-01
BUDGET ACTIVITY: NA PROGRAM ELEMENT: N/A UNITED KINGDOM PROJECT NUMBER: UK
BUDGET ACTIVITY: NA PROGRAM ELEMENT: N/A MULTI-LATERAL PROJECT NUMBER: ML
BUDGET ACTIVITY: NA PROGRAM ELEMENT: N/A CANADA PROJECT NUMBER: CAN
BUDGET ACTIVITY: NA PROGRAM ELEMENT: N/A ITALY PROJECT NUMBER: ITALY
PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM PROJECT TITLE: JSF

B. (U) BUDGET ACQUISITION HISTORY AND PLANNING ($ in thousands) No budget in FY 1993 and Prior.

Contract Performing Total FY 1999 FY 2000 FY 2001 Target
Method Activity & FY 1998 FY 1999 Award FY 2000 Award FY 2001 Award Cost To Total Value of
Cost Cateqgories: & Type Location & Prior Cost Date Cost Date Cost Date Complete Cost Contract

PROJECT DEVELOPMENT

Strike Warfare Concept Studies (Total Prior to FY 2001)

Various Miscellaneous 11,467 11,467
SUBTOTAL 11,467 11,467

Technology Maturation Concept Exploration Phase (Total Prior to FY 2001)
Various Fld. Activ. 3,432 3,432

Strike Warfare Systems Design Development (Total Prior to FY 2001)

CICPFF Boeing 32,770 32,770
Seattle WA

C/ICPFF McAir 23,708 23,708
St. Louis MO

CICPFF Northrop 21,358 21,358
Pico Rivera CA

C/ICPFF Lockheed 28,311 28,311
Fort Worth TX

Various Miscellaneous 1,121 1,121

Various Fld. Activ. 8,322 8,322

SUBTOTAL 115,590 115,590

ASTOVL (Total Prior to FY 2001)

SS/ICPFF Lockheed 16,416 16,416
SS/ICPFF Boeing 11,200 11,200
Various Miscellaneous 15,539 15,539
SUBTOTAL 43,155 43,155

Core Team Support (Total Prior to FY 2001)

Various Fld. Activ. 2,522 2,522
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EXHIBIT R-3, FY 2001 RDT&E,N COST ANALYSIS

Contract Performing Total FY 1999
Method Activity & FY 1998 FY 1999 Award FY 2000
Cost Categories: & Type Location & Prior Cost Date Cost
Weapon System Concept Demonstrations (including flying demonstrators and supporting propulsion efforts)
CICPFF Boeing * 291,356 269,627 Oct 98 156,761
CICPFF Lockheed * 349,423 280,122 Oct 98 153,931
SS/CPFF Pratt & Whitney * 537,405 212,666 Nov 98 84,200

West Palm Beach FL

*includes government managed equipment

FY 2000

Award

Date

Oct 99
Oct 99
Nov 99

FY 2001
Cost

16,269
14,083
80,200

FY 2001
Award

Date

Oct 00
Oct 00
Nov 00

Note: Consistent with recent Boeing and Lockheed Martin replans, annual funding increments reflect budgeted basic Concept Demonstration Program (CDP) efforts

as well as areas of technology maturation. Boeing and Lockheed Martin Target Value of Contract reflects total contract funding requirements.

Pratt and Whitney Total Value of Contract reflects award fees totaling $35.1M, FY 1998 and prior, basic CDP efforts and technology maturation efforts in Propulsion

and Prognostics and Health Management.

Award Fees
SUBTOTAL 1,178,184 762,415 394,892
Alternate Engine Program
SS/ICPFF GE 7,000
Cincinnati OH
SS/ICPFF GE 61,794 40,153 Nov 98 26,190
SUBTOTAL 68,794 40,153 26,190

Note: The Target Value includes Propulsion Technology Maturation efforts.

Technology Maturation

Airframe
SS/ICPFF McAir 19,240
Various Miscellaneous 1,985 94 Various 44
Various Fld. Activ. 4,236 1,137 Nov 98 1,376
SUBTOTAL 25,461 1,231 1,420
Flight Systems
CICPFF Lockheed 41,515 9,807 Nov 98 1,378
C/ICPFF McAir 46,901 17,920 Nov 98 1,000
Various Miscellaneous 9,090 650 Nov 98 60
Various Fld. Activ. 13,491 4,212 Nov 98 4,230
SUBTOTAL 110,997 32,589 6,668

R-1 Item No. 75

Oct 99

Various
Nov 99

Nov 99
Nov 99
Nov 99
Nov 99
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110,552

45
1,455
1,500

805
2,515
3,320

Oct 00

Various
Nov 00

Various
Nov 00

DATE: February 2000

Target
Cost To Total Value of
Complete Cost Contract

734,013 734,013
797,559 797,559
914,471 951,861

2,446,043

7,000

0
222,137 225,137

229,137

19,240
2,168
8,204

29,612

52,700
65,821
10,605
24,448
153,574
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EXHIBIT R-3, FY 2001 RDT&E,N COST ANALYSIS DATE: February 2000
Contract Performing Total FY 1999 FY 2000 FY 2001 Target
Method Activity & FY 1998 FY 1999 Award FY 2000 Award FY 2001 Award Cost To Total Value of
Cost Categories: & Type Location & Prior Cost Date Cost Date Cost Date Complete Cost Contract
Manufacturing and Producibility
C/CPFF Hughes 5,065 5,065
Los Angeles CA
C/CPFF Lockheed 7,500 2,100 Nov 98 600 Nov 99 10,200
General Res.
C/ICPFF Corp. 1,945 1,945
Huntsville AL
C/ICPFF Scaled Composites 2,000 2,000
C/CPFF Lockheed 700 700
Various Miscellaneous 1,343 201 Various 75 Various 60 Various 1,679
Various FId. Activ. 3,286 1,374 Nov 98 558 Nov 99 1,470 Nov 00 6,688
SUBTOTAL 21,839 3,675 1,233 1,530 28,277
Propulsion
C/ICPFF Pratt/Whitney 5,448 5,448
SS/ICPFF GE 5,681 5,681
SS/ICPFF Pratt/Whitney 30,000 30,000
SS/ICPFF GE 3,000 3,000
SS/ICPFF Pratt/Whitney 22,988 3,789 Jan 99 26,777
SS/ICPFF Pratt & Whitney 3,640 3,640
SS/TBD Pratt & Whitney 7,000 1,200 Dec 98 8,200
NASA Contract 700 2,100 Jul 99 2,800
Various Miscellaneous 12,895 1,804 Various 48 Various 50 Various 14,797
Various FId. Activ. 24,484 15,389 Nov 98 7,197 Nov 99 2,950 Nov 00 50,020
SUBTOTAL 115,836 24,282 7,245 3,000 150,363
Mission Systems
C/CPFF Tl 2,464 2,464
Plano TX
SS/ICPFF Lockheed 6,856 6,856
SS/ICPFF McAir 6,524 6,524
C/CPFF Raytheon 27,274 17,899 Nov 98 45,173
C/ICPFF Northrop/Grumman 25,946 15,957 Nov 98 41,903
C/CPFF Boeing 1,575 1,575
C/CPFF Lockheed 1,517 1,517
C/CPFF Hughes 3,681 3,681
Classified Classified 2,000 1,000 Nov 98 3,000
Various Miscellaneous 20,097 1,467 Various 2,139 Various 2,389 Various 26,092
Various FId. Activ. 22,283 5,352 Nov 98 7,383 Nov 99 7,566 Nov 00 42,584
SUBTOTAL 120,217 41,675 9,522 9,955 181,369
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Contract
Method
Cost Cateqgories: & Type

Systems Engineering Support

Various
Various
SUBTOTAL

Performing
Activity &
Location

Miscellaneous
Fld. Activ.

Total
FY 1998

& Prior

11,993
64,969
76,962

UNCLASSIFIED

EXHIBIT R-3, FY 2001 RDT&E,N COST ANALYSIS

Autonomic Logistics (formerlly Prognostics and Health Management/Supportability and Training)

C/ICPFF
C/CPFF
C/CPFF
C/CPFF
C/CPFF
Various

SUBTOTAL

Pratt & Whitney
General Electric
Classified
Project 3
Project 4
Miscellaneous
Fld. Activ.

10,100

7,826
4,799
2,271
7.677
32,673

Modeling, Simulation, Analysis, Threat, COPT and Core Support

Various
Various
SUBTOTAL
Mission Support
Grant
Various

SUBTOTAL

Subtotal Project Development

SUPPORT (CS
SS/ICPFF

Various
Subtotal Support

Miscellaneous
Fld. Activ.

Institute for
Defense Anal
Fld. Activ.

ANSER
Arlington VA
Miscellaneous

37,719
19,008
56,727

2,500
20,633
23,133

2,006,989

19,541

FY 1999 FY 2000
FY 1999 Award FY 2000 Award
Cost Date Cost Date
8,573 Various 10,011 Various
28,635 Nov 98 31,535 Nov 99
37,208 41,546
1,500 Jan 99
750 Jan 99
750 Jan 99
2,281 Various 5,661 Various
4,030 Nov 98 3,192 Nov 99
9,311 8,853
5,033 Various 3,277 Various
7,874 Nov 98 5,353 Nov 99
12,907 8,630
5,709 Various 5,972 Various
5,709 5,972
971,155 512,171
4,720 Jan 99 4,720 Jan 00
6,148 Various 6,005 Various
10,868 10,725

DATE: February 2000

FY 2001

FY 2001 Award Cost To Total

Cost Date Complete Cost
3,129 Various 33,706
7,339 Nov 00 132,478
10,468 166,184
10,100
1,500
8,576
5,549
1,117 Various 11,330
6,327 Nov 00 21,226
7,444 58,281
690 Various 46,719
3,910 Nov 00 36,145
4,600 82,864
2,500
6,210 Various 38,524
6,210 41,024
252,579 3,742,894
4,720 Jan 01 33,701
6,105 Various 32,631
10,825 66,332
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Contract Performing
Method Activity &
Cost Cateqgories: & Type Location

TEST AND EVALUATION: (included above)

MANAGEMENT: N/A

Total Cost

Funding Resources
0603800N
0603800F
0603800E

United Kingdom
Multi-Lateral
Canada

Italy

Total
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EXHIBIT R-3, FY 2001 RDT&E,N COST ANALYSIS

Total
FY 1998

& Prior

2,040,903

899,743
860,960
118,006
140,094
17,800
4,300

0

2,040,903

FY 1999 FY 2000

FY 1999 Award FY 2000 Award

Cost Date Cost Date
982,023 522,896
471,290 239,907
456,137 249,088
34,096 26,101
7,500 5,100
3,000 2,700
10,000 0
982,023 522,896
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FY 2001

Cost

263,404

131,566
129,538

1,700
600

263,404

FY 2001
Award

Date

DATE: February 2000

Target
Cost To

Complete Cost

Total Value of

Contract

3,809,226

1,742,506
1,695,723
118,006
200,291
32,100
10,600
10,000

3,809,226
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